


National Sports Council
Annual Procurement Plan/2023-2024
(July/23-June/24)

Package No	Description of Procurement Goods & Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in TK. (lac)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time (in Days)	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR-1	Sports Good	Number	As per Requirement	OTM/EGP	Subject to the authority delegated in the Delegation of Financial power of National Sports Council Secretary	GOB	1.10	15 November	After 14 days of Advertise	7days (After Opening)	7 days (After Evaluation)	7 days (After Approval)	7 days	42days	As per Requirement
GR-2	Sports Clander (Books and periodicals)	Number	As per Requirement	RFQ	DO	GOB	1.70	October	10	7	DO	DO	DO	38 days	DO


 এম এম মাহে হাবিবুর রহমান হাবিব
 পরিচালক (ক্রীড়া)
 (সফটওয়্যার)
 জাতীয় ক্রীড়া পরিষদ
 পূর্ব ও কলিকাতা মহানগর।